COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 03/ 2020

ESTI MATE SUMVARY 11: 53: 06
CONTI D C22823 ESTI MATE NO: 0006 PROG SPEC YR: 2005
PCN: 22823- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 211.0 DAYS TIME ALLON 11/13/202 FI XED COMPLETI ON DAl
K-18-U ON | -25 AT MP112 BRI DGE PERCENT TIME:  95.48 ORI G TIME ALLOW 11/6/2020 FI XED COVPLETI ON DAl
PROJECT NO. BRO25A- 046
K-18-U ON |-25 AT MP112 BRI DGE
NAMVE OF ROAD:
PROJECT COUNTI ES: PUEBLO
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., | NC. PAY PERI OD ENDI NG 11/ 03/ 2020 DATE TI ME STARTED 04/07/2020
205 Tunnel Drive DATE LET 03/ 05/ 2020 DATE WORK BEGAN
DATE AWARDED 03/ 17/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/03/2020 DATE ACCEPTED
CANON CI TY CO 81212 (719) 269-1173 DATE NOTI CE TO PROCEED 04/07/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,252, 969. 04 PARTI Cl PATI NG $ 34, 585. 40 $ 0.00
AWARD PROJECT AM: $ 2,071,985.91 NON- PARTI Cl PATI NG 2,009, 875. 54 622,082.01
PERCENT COVPLETE: 90. 75% TOTAL EARNI NGS 2,044, 460. 94 622, 082. 01
FUNDS AVAI LABLE: $ 208,508. 10 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,044, 460. 94 622, 082. 01
TOTAL CLAI MS: $ 0.00 RETAI NAGE -31,079.79 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,013, 381.15 622,082.01
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,013, 381.15 622,082.01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 622, 082. 01

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22823-BID ESTI MATE RUN 11/ 03/ 2020
PRQJECT: BRO25A- 046 ESTI MATE NO 0006 11: 53: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 1. 000 1. 000
ACRE 0. 000 0. 00
3,106. 92000 1. 000 3,106. 92
0010 202-00090 Renoval of Delineator 9. 000 9. 000
EACH 0. 000 0. 00
17. 19000 9. 000 154.71
0011 202-00210 Rem Conc Pavenent CMO #2 165. 000 165. 000
Sy 0. 000 0.00
52.17000 165. 000 8, 608. 05
0015 202-00240 *Rermpval of Asphalt Mat (Pl aning) 856. 000 0. 000
5% 856. 000 5, 076. 08
5. 93000 856. 000 5,076. 08
0020 202-00250 *Renoval of Pavenent Marking 815. 000 390. 000
SF 425. 000 2,418. 25
5. 69000 815. 000 4,637.35
0025 202-00251  Renoval of Pavenent Marking (Asphalt G ooving) 254. 000 0. 000
SF 254. 000 1,973.58
7.77000 254. 000 1,973.58
0030 202-01130 Renoval of Guardrail Type 3 344.000 344.000
LF 0. 000 0.00
5.18000 344. 000 1,781.92
0035 202-01300 Renoval of End Anchorage 1. 000 1.000
EACH 0. 000 0. 00
625. 21000 1.000 625. 21
0040 202-05030 *Sawi ng Asphalt Material (10 Inch) 1, 375. 000 694. 000
LF 681. 000 4,303.92
6. 32000 1, 375. 000 8, 690. 00
0045 203-00010  *Uncl assified Excavation (Conplete In Place) 457. 000 0. 000
(14 457. 000 7,147. 48
15. 64000 457. 000 7,147.48
0050 203-00060 *Enmbankment Material (Conplete In Place) 592. 000 0. 000
cY 592. 000 35, 691. 68

60. 29000 592. 000 35, 691. 68



CONTI D: C22823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22823-BID ESTI MATE RUN 11/ 03/ 2020
PRQJECT: BRO25A- 046 ESTI MATE NO 0006 11: 53: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 203-01500 Bl adi ng 5. 000 0. 000
HOUR 5. 000 771.70
154. 34000 5. 000 771.70
0060 203-01510 Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00
120. 94000 0. 000 0.00
0065 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
62. 71000 0. 000 0. 00
0070 207-00205 Topsoi | 898. 000 0. 000
cY 898. 000 8, 055. 06
8. 97000 898. 000 8, 055. 06
0075 207-00210 St ockpi | e Topsoi | 898. 000 573. 000
cY 325. 000 2,375.75
7.31000 898. 000 6, 564. 38
0080 208- 00002 *Erosi on Log Type 1 (12 Inch) 800. 000 718. 000
LF 0. 000 0. 00
3. 65000 718. 000 2,620.70
0085 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0. 000 0. 00
698. 62000 1. 000 698. 62
0090 208-00070 Vehi cl e Tracki ng Pad 3.000 3. 000
EACH 0. 000 0. 00
1, 294. 25000 3.000 3,882.75
0095 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
62. 71000 0. 000 0. 00
0100 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
117. 43000 0. 000 0.00
0105 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 18. 000
HOUR 22.000 2,264. 46

102. 93000 40. 000 4,117. 20



CONTI D: C22823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22823-BID ESTI MATE RUN 11/ 03/ 2020
PRQJECT: BRO25A- 046 ESTI MATE NO 0006 11: 53: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 208-00107 Rernoval of Trash 6. 000 2.000
HOUR 4.000 284. 68
71.17000 6. 000 427.02
0115 208-00207 Erosi on Control Managenent 53. 000 33. 000
DAY 8. 000 1, 113. 28
139. 16000 41. 000 5, 705. 56
0120 210-00810 Reset Ground Sign 4. 000 0. 000
EACH 4. 000 1, 163. 68
290. 92000 4.000 1, 163. 68
0125 212-00006 *Seedi ng (Native) 4. 000 0. 000
ACRE 0. 000 0. 00
1,621. 19000 0. 000 0. 00
0130 212-00032 *Soi | Condi tioning 4. 000 0. 000
ACRE 0. 000 0. 00
3, 048. 97000 0. 000 0. 00
0135 213-00003 *Mul chi ng (Weed Free) 4. 000 0. 000
ACRE 0. 000 0. 00
967. 03000 0. 000 0. 00
0140 213-00012 *Spray-on Mul ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
4,141. 14000 0. 000 0. 00
0145 213-00150 *Bonded Fi ber Matrix 1. 800 1.800
ACRE 0. 000 0. 00
4,141. 14000 1.800 7,454. 05
0150 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 500. 000 0. 000
Cl ass
Sy 0. 000 0. 00
2.19000 0. 000 0. 00
0155 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
62. 71000 0. 000 0. 00
0160 304-06007  Aggregate Base Course (C ass 6) 230. 000 0. 000
CcY 230. 000 12,728. 20

55. 34000 230. 000 12,728. 20



CONTI D

CAT NO0200

0165

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

403- 00720

403-34721

411-10255

606- 00301

606- 01340

612- 00001

612-00003

614- 80385

621- 00425

625- 00000

626- 00000

C22823
22823-BID
BRO25A- 046
| TEM
DESCRI PTI ON

ROADWAY

*Hot M x Asphalt (Patching) (Asphalt)

*Hot Mx Asphalt (Grading SX) (75) (PG 58-28)

*Enul si fied Asphalt (Sl ow Setting)

*Quardrail Type 3 (6-3 Post Spacing)

*End Anchorage Type 3D

Del i neator (Type 1)

Del i neator (Type I11)

*Runble Strip

* Det our

*Construction Surveying

*Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11. 000
TON
642. 79000
357. 000
TON
187. 72000
105. 000
GAL
19. 00000
100. 000
LF
62. 01000
1. 000
EACH
3, 128. 61000
8. 000
EACH
42. 23000
1. 000
EACH
46. 26000
985. 000
LF
3. 22000
1. 000
LS

684, 453. 97000

1. 000

LS
29, 920. 86000
1. 000

LS

128, 573. 44000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
11. 000
11. 000

0. 000
357. 000
357. 000

0. 000
105. 000
105. 000

0. 000
100. 000
100. 000

0. 000
1. 000
1. 000

0. 000
8. 000
8. 000

0. 000
1. 000
1. 000

0. 000
985. 000
985. 000

0.770
0.230
1. 000

0. 750
0. 100
0. 850

1. 000
0. 000
1. 000
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ESTI MATE RUN 11/ 03/ 2020

7,070

67,016

1,995

6, 201.

3,128

337.

46

3,171.

157, 424

2,992

69

04

00

00

61

84

70

41

09

.00

11:53: 06

AMOUNT

7,070

67,016

1,995

6, 201.

3,128

337.

46

3,171,

684, 453

25, 432

128,573

69

04

00

00

61

84

26

70

97

73

44



CONTI D: C22823

PCN: 22823-BID

PRQIECT BRO25A- 046

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0220 626-01113 *Public Information Managenent (Tier I11)

0225 627-00001 *Paverment Marking Paint H gh Build

0230 627-00008 *Modi fi ed Epoxy Pavenent Marking

0235 630-00000 *Flaggi ng

0240 630-00007 *Traffic Control Inspection

0245 630- 00012 *Traffic Control Managenent

0250 630-80002 *Fl ashi ng Beacon (Sol ar)

0255 630- 80338 *Barricade (Type 3 M D) (Tenporary)

0260 630-80341 *Construction Traffic Sign (Panel Size A)
0265 630-80342 *Construction Traffic Sign (Panel Size B)
0270 630-80343 *Construction Traffic Sign (Panel Size O

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
195. 000
DAY
45. 51000
33.000
GAL
63. 71000
26. 000
GAL
178. 62000
0. 000
HOUR
29. 80000
102. 000
DAY
227. 54000
68. 000
DAY
953. 48000
6. 000
EACH
1, 080. 80000
2.000
EACH
398. 19000
17. 000
EACH
56. 89000
52.000
EACH
68. 27000
0. 000
EACH

96. 71000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

145. 000
30. 000
175. 000

33. 000
0. 000
33. 000

0. 000
26. 000
26. 000

0. 000
0. 000
0. 000

84. 000
18. 000
102. 000

46. 000
12. 000
58. 000

3. 000
2.400
5. 400

1. 000
0. 800
1.800

8. 500
6. 800
15. 300

26. 000
20. 800
46. 800

0. 000
0. 000
0. 000
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ESTI MATE RUN 11/ 03/ 2020

1,365

4,644

4,095

11, 441.

2,593

318

386.

1, 420

30

.00

.00

72

76

92

02

.00

11:53: 06

AMOUNT

7,964

2,102

4,644

23, 209

55, 301.

5, 836

716

870.

3,195

25

43

12

.00

08

84

32

74

42

04

.00



CONTI D

ROADWAY

CAT NO0200

0275 630-80355

0280

630- 80358

0285

630- 80360

0290

630- 80364

0295

630- 80370

0300

630-80378

0305

630- 80380

0310

630- 85010

0315

630- 85041

0320

632- 00000

0325 700-70010

C22823
22823-BID
BRO25A- 046
| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Steady Burn)

Barrier (Tenporary)

G are Screen (Tenporary)

*Traffic Cone

*| nmpact Attenuator (Tenporary)

*Mbbi | e Attenuator

Ni ght Work Lighting

F/ A M nor

Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
8, 532. 57000
2.000
EACH
1, 137. 68000
40. 000
EACH
45. 51000
20. 000
EACH
56. 89000
4, 000. 000
LF
56. 95000
1, 000. 000
LF
22. 72000
100. 000
EACH
11. 38000
2.000
EACH
9, 101. 40000
64. 000
DAY
568. 84000
1. 000
LS
17, 760. 28000
117, 606. 430
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 800
1.800

1. 000
0. 800
1.800

20. 000
16. 000
36. 000

10. 000
8. 000
18. 000

2, 000. 000
1, 600. 000
3, 600. 000

500. 000
400. 000
900. 000

50. 000
40. 000
90. 000

1. 000
0. 800
1.800

39. 000
10. 000
49. 000

0. 750
0. 250
1.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 11/ 03/ 2020

6, 826

910.

728.

455.

91, 120

9, 088

455.

7,281.

5, 688

4, 440

06

00

00

40

07

.00

11:53: 06

AMOUNT

15, 358

2,047

1, 638.

1, 024.

205, 020

20, 448

1, 024.

16, 382

27,873

17,760

63

82

36

02

00

00

20

52

16

28

.00



CONTI D: C22823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22823-BID ESTI MATE RUN 11/ 03/ 2020
PRQJECT: BRO25A- 046 ESTI MATE NO 0006 11: 53: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 700-70016 F/ A Fuel Cost Adj ustnent 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 700-70019 F/ A Asphalt Cenent Cost Adjustnment 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70025 F/A Quality Incentive Payment 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0344 700- 70034 F/ A Secure Conc. Barrier over NBI-25 CBC 11, 031. 550 11, 031. 550
FA 0. 000 0. 00
1. 00000 11, 031. 550 11, 031.55
0345 700- 70034 F/A Uility Conflict Repair/Relocation 8, 138. 300 0. 000
FA 8, 138. 300 8, 138. 30
1. 00000 8, 138. 300 8, 138. 30
0350 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0351 900-00014  Added Item (Lunp Sum)/ SB |-25 Detour Design Change 97, 966. 830 0. 000
LS 97, 966. 830 97, 966. 83
1. 00000 97, 966. 830 97, 966. 83

CAT 0200 CURRENT AMT $ 1,797,171.21$ 594,115.08 $ 1, 588, 663. 09
CAT NO0300 K-18-UA

0355 202- 00400 *Rermoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
36, 379. 49000 1. 000 36, 379. 49
0360 203-00010 *Uncl assified Excavation (Conplete In Place) 186. 000 0. 000
CcY 186. 000 2,909. 04
15. 64000 186. 000 2,909. 04
0365 206-00000  Structure Excavation 968. 000 968. 000
cY 0. 000 0. 00

16. 23000 968. 000 15, 710. 64



CONTI D: C22823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22823-BID ESTI MATE RUN 11/ 03/ 2020
PRQJECT: BRO25A- 046 ESTI MATE NO 0006 11: 53: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 K-18-UA

0370 206-00200  *Structure Backfill (Cass 2) 400. 000 200. 000
CcY 200. 000 3, 580. 00
17.90000 400. 000 7,160. 00
0375 420-00102 Geotextile (Erosion Control) (Class 1) 350. 000 0. 000
SY 350. 000 969. 50
2.77000 350. 000 969. 50
0380 506- 00005 Ri prap 279. 000 0. 000
SY 279. 000 14, 295. 96
51. 24000 279. 000 14, 295. 96
0385 601-03030 *Concrete C ass D (Box Cul vert) 388. 000 376. 600
CcY 11. 400 6,212. 43
544. 95000 388. 000 211, 440. 60
0390 602-00020 *Reinforcing Steel (Epoxy Coated) 82, 717. 000 82, 717. 000
LB 0. 000 0.00
1. 60000 82, 717. 000 132, 347. 20

CAT 0300 CURRENT AMT $  421,212.43%$ 27,966.93%  421,212.43
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0395 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 843. 36000 1. 000 13, 843.36
0400 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 872. 38000 1. 000 15, 872. 38
0405 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2, 434. 83000 2.000 4, 869. 66
CAT 0400 CURRENT AMT $ 34,585.40 % 0.00% 34,585. 40

PROJECT TOTAL CURRENT AMI $ 2,252,969.04 $ 622,082.01$ 2,044, 460. 92



